



2015 BOND PROJECTS UPDATE

PROGRESS OF PROJECTS FROM AUGUST 2016 - AUGUST 2017

COMPLETED PROJECTS



Window Replacements

West Ridge MS Phase 2



Fine Arts Additions

Hill Country MS, West Ridge MS



HVAC Renovation

Bridge Point ES, Hill Country MS, Westlake HS



Fire Sprinkler New

Forest Trail ES Phase 1



District Operations Center (DOC)

New build to house M&O, Technology, Rentals & Safety



Flooring Refurbish

Bridge Point ES, Forest Trail ES,
Valley View ES, West Ridge MS



Existing District Warehouse

Renovations/Additions



Painting

Bridge Point, Cedar Creek, Eanes,
Valley View, Hill Country, West
Ridge, Westlake



Existing Transportation Facility

Renovations/Additions



Ceilings Refurbish

Bridge Point ES, West Ridge MS



Roofing

Westlake HS Phase 2

ONGOING PROJECTS

- Computer Desktop/Laptop Replacements
District-wide; 95% complete
- Emerging Technology, District-wide
- Security Camera & Access Control
District-wide, Phase 2
- Network Gear, District-wide
- Student Mobile Device Initiative
District-wide
- Walls, Floors, Ceilings & Other Surfaces
District-wide
- Wireless AP Upgrade
District-wide

POTENTIAL UPCOMING PROJECTS

- HVAC Renovation @ Cedar Creek ES
- Kitchen Expansion/Remodel @ West Ridge MS & Eanes ES
- Replace Canopies @ Eanes ES
- Window Replacement - Phase III @ West Ridge MS
- Renovate & Re-purpose existing Network Operations Space into instructional/co-curricular space